FORM DPW-CIA 2/05

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

M A('— EO\WN’)

at2alos

FOR THE MONTH OF  SEPTEMBER 2008

Date: September 29, 2008

CONTRACTOR: R ELECTRIC 1NC _
ADDRESS: P.0. BOX 951 Contract No. 56813 : [ 1
City, State ZIP: LIHUE, KAUA! HAWAII 96766 DAGS Job No. 14-27-5583
PROJECT TITLE: KAUAI COMMUNITY CORRECTIONAL CENTER REPLACE EMERGENCY GENERATOR
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 329,968.00  |DUE MONTHLY:;

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS [ 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ 1 CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ - [ ] ALL SIGNATURES
Adjusted Contract Amount $ 329,968.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 24.02% $ 79,242.00 #DIV/O! $ - $ 79,242.00
Retained $ 3,962.00 $ - 3 3,962.00
Amount Subject to Payment $ _ 75 280.00 $ - $ 75,280.00
Payments to Date $ 18,010.00 o . $ 18,010.00
Payments Now Due $ 57,270.00 $ - $ 57,270.00
Payment No. g
Remarks: :
1. Comput.ed and Checkeab; o

2. | certify that the above bill is correct, just, that payment has not been received, and all

L_{/é{ . payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.
Oorpq €. @/ ~ o/ ls B
3. Recommended: Project Inspac(ier Engineer Date: o S 2 i 3 s
[ RELECTRIC,;INC.
Name of Contractor
%M,JJEMZM [0/l /05
4. Recommended: Area Engineer/Architect Date: i
lo' lo'o % BRUCE A RAYMOND, PRDJECT MANAG 4/ ﬁ’i?’dy

5. Ap) ved ch Chief or District Engineer

%4/%«

Date: By signature / Title: Date ¥

_‘ State Public Warks Administrator

Date:



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2008

CONTRACTOR: R ELECTRIC, INC. Contract No.: 56813
PROJECT TITLE: KAUAI COMMUNITY CORRECTIONAL CENTER REPLAC DAGS Job No.: 14-27-5583
[m}
% CONTRACT]
@) LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT;
E‘) PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEi% CMF’LI %l RETAINED
R ELECTRIC, INC. General Contractor ABC-19142 $329,968 $79,242] 24.02% 5% $3,962{A
HHHHHHH HHHHHHH
SUB/
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPLI %I RETAINED
Sub A #DIV/0! 10% $0
Sub B #DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0] 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,962

| certify that the above retentions are correct for this request.

Checked/Verified by:

Co"

Initial - Project Inspector or Engineer

R ELECTRIC, INC.

~for

OJECT MANAGER

Name of Contractor

dﬁ)/‘/au?,_\

By Signature BRUCE A/RAYMOND,

09-29- 0%

Dfte

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2008

CONTRACTOR: R ELECTRIC, INC. Contract No.: 56813

PROJECT TITLE: KAUAI COMMUNITY CORRECTIONAL CENTER REPLA DAGS Job No.: 14-27-5583
a CHANGE]
% ORDER|
e} ILICENSE CHANGE ORDER] COMPL. RETN AMOUNT]
El) PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMPL’ %| RETAINED

R ELECTRIC, INC. General Contractor ABC-19142 $0 $o0] #Divio! 5% $0JA

CHANGE
ORDER SUB
|LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPLl %l RETAINED
Sub A #DiIVIo! 10% $0
Sub B #DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIv/o! 10% $0
#Div/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Pod >

% —~) %\ 07 &/?/ 03 Initial - Project Inspector or Engineer
r -

By Signature BRUCE A RA D, PROJECT MAWAGER/ Date

R ELECTRIC, INC.

Name of Contractor

NOTE:
Columnar totals shall be equal in
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES e
DIVISION OF PUBLIC WORKS RgGEIVED - Dw%RK‘\
Monthly Payment Slip 5. OF PUBLIC

g 18
PAYMENT NO.: 3 PROJECT TITLE: KAUAI COMMUNITY comiﬂdlﬂ. &Ehréﬁ‘ REPLACE
EMERGENCY GENERATOR
BILLING MONTH: September-08 DAGS JOB NO.: 1 4-27-5583 CONTRACT NO.: 56813
CONTRACTOR: R. ELECTRIC INC
VENDOR CODE: 8349300
Original Contract Payment Suffix: 1,2
Suffix Eund Symbol Amount Earned Retainage Amount Due
ol Bo5-442M $27043.00 _$,35249  $254£90.5]
02  BOG-446M $33,242.00 _$,662.5] $£3],579.49
Totals: l $60,285.00 [ [ $3,015.00 , $57,270.00 ’
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Farned Retainage Amount Due
03 B06-446M $0.00 $0.00 - $0.00
. =
o !
—— —_—— — _—— e — — ——-m___ ——
Totals: | ] =S ] _
Grand Total: $60,285.00 _. " "5;3,015.00 o $57,27o;oo_

/.24 ﬁméc 10/16/2008

Verw{ed By DATE

(This Section for Administrative Services Office Use Only)
Vendor Code 8349300

Cost Code 3A1

\02ABN2S

Voucher No. ™ “7 .

Verified By . _m _"olsu\_loﬁ




